Activity 1D Activity Name

Start Finish Comment SOR -

2003

2004

MOR " IMay | Jun | Jul | Aug | sep | Oct | Nov | Dec

Jan | Feb| Mar | Apr | May | Jun |Ju|

MAJOR MILESTONE

AURO0060 @ Ground System Review 23-Apr-01 A = 25-Apr-01 A
AURO0070 A MPR 20-Feb-03 A 21-Feb-03 A MOR
AURO0200 | MOR 26-Feb-03 A | 26-Feb-03 A MOR
AURO0400 ' FOR 24-Feb-04* 25-Feb-04  chn 2/19 PO
AURO0600 | Ground System Freeze 18-Apr-04*  chn 2/19 CD
AURO0800 | FRR - Flight Readiness Review 11-Jun-04* | chn 2/19 CD
AUR1000 ' AURA LRD (NET) 17-Jun-04* | chn 2/19 CD
AUR1140 | Aura SORR (Tentative) 11-May-04 11-May-04 | chn 2/19 AH
AUR2000 | Transition to ESMO 17-Sep-04* chn 2/19 CD
ERPS 15-Aug-03 A 29-Oct-03 A
ERPS 15-Aug-03 A 29-Oct-03 A

ERPO0100 | Install ERPS
ERPO0110 | Install GSIPS @ Norway (SG3) 15-Aug-03 A BS
ERPO0130 | Provide 911 capability

AURA PROJECT

AUR1010 @ OMI Delivery 13-Nov-02 A

AUR1020 @ OMI Integration 02-Dec-02 A | 20-Dec-02 A

AUR1030 @ MLS Delivery 14-Dec-02 A

AUR1040 @ MLS Integration 14-Dec-02 A 18-Mar-03 A NGS
AUR1045 | TES Delivery 25-Apr-03 A CD
AUR1060 @ TES Integration 20-May-03 A| 03-Jun-03 A CD
AUR1063 ' TES EM Delivery 18-Nov-02 A

AUR1066 @ TES EM Integration 18-Nov-02 A| 14-Dec-02 A

AUR1070 | HIRDLS Delivery 10-Dec-02 A

AUR1080 | HIRDLS Integration 10-Dec-02 A 08-Mar-03 A NGS
AUR1100 | SCIF-1 (Bus Only) 03-Dec-02 A | 03-Dec-02 A MOR
AUR1110 | SCIF-2 01-Feb-03 A | 03-Feb-03 A MOR
AUR1130 | CPT #1 (abbreviated) 26-Mar-03 A | 31-Mar-03 A NGS
AUR1150 @ SCIF 3 20-Mar-03 A | 20-Mar-03 A NGS
AUR1170 | CPT #2 (baseline, post-dynamics) 12-May-03 A 16-May-03 A CD [ |

23-Apr-01 A = 17-Sep-04

23-Apr-O1L A 17-Sep-04

15-Aug-03 A BS

29-Oct-03 A BS
13-Nov-02 A’ 12-Jun-04

13-Nov-02 A 12-Jun-04

mmmmmm  Remaining Level of Effort 1 Remaining Work

4 @ completed milestone

I Actual Work

<o < future milestones

Aura Systems Integrated Schedule
Updates to: Emanuel Smith x4-5098

I Critical Remaining Work ‘
esmith@rattler-e.gsfc.nasa.gov

project start: 20-Jul-00
project finish: 17-Sep-04
data date: 19-Feb-04
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Activity ID Activity Name Start Finish Comment SOR - 2003 2004
MOR May | Jun | Jul | Aug | Sep | Oct |Nov | Dec | Jan | Feb| Mar | Apr | May | Jun |Ju|
AUR1180 | CPT #3 & EMC TEST 09-Jul-03 A | 20-Jul-03 A CD L
AUR1185 | CPT #4 & 5 (hot/cold - TV) 06-Oct-03 A | 26-Oct-03 A CD |
AUR1190 | Mission Test #1 (60 hrs) 22-Jul-03 A | 22-Jul-03 A CD 1
AUR1205 Thermal Vac Test 22-Sep-03 A | 30-Oct-03 A CD I
AUR1230 | Mission Test #2 (36 hours) 19-Nov-03 A| 22-Nov-03 A cb [ |
AUR1240 | CPT #6 (abbreviated, pre-ship) 12-Jan-04 A | 18-Jan-04 A ' chng 2/19 CD [ ]
AUR1270 | SCIF-4 06-Feb-04 A | 09-Feb-04 A | chn 2/19 CD [ |
AUR1290 | MR #1 (L-90) 04-Aug-03 A | 07-Aug-03 A CD a
AUR1310 | Aura Ship to WTR 23-Mar-04* 24-Mar-04  chn 2/19 CD ]
AUR1330 MR #2 (L-60) (dependent on ship date) 13-Mar-04* 19-Mar-04 | chn 2/19 CD 0
AUR1360 | CPT #7 (Launch Site) 01-Apr-04* 08-Apr-04 ' chn 2/19 CD O
AUR1370 | SCIF-5 13-Apr-04* 14-Apr-04  chn 2/19 CD I
AUR1390 | MR #3 (L-30) 26-Apr-04* 29-Apr-04 | chn 2/19 CD 1]
AUR1410 | MR #4 (L-14) 01-Jun-04* 03-Jun-04 | chn 2/19 CD 0
AUR1430 MR #5 (L-7) (dependent on final launch CRD) 11-Jun-04* 12-Jun-04 | chn 2/19 CD 1
EMOS 25-Jul-01 A = 23-Apr-04
25-Jul-01 A 23-Apr-04
EMO0110 | EMOS SDR 25-Jul-01 A
EMO0210 | PMDB Preliminary 01-Nov-01 A
EMO0230 | Temp EOC Deployment Begins 26-Apr-02 A
EMO0250 | PMDB Delivery 1 (FSW Bundle) 03-May-02 A
EMOO0270 | PMDB Delivery 2 14-Aug-02 A
EMO0310 | EMOS BId 11 (online only) to S9 07-Sep-02 A
EMOO0330 | PMDB Delivery 3 (FSW v1.3) 03-Nov-02 A MOR
EMOO0350 | IST Deployment 02-Oct-02 A 23-Apr-04 PJ N —
EMOO0360 ' PMDB #1 22-Apr-03 A PJ
EMOO0370 ' PMDB #2 27-Jun-03 A PJ P
EMO0410 ' EMOS Build 12 Delivery 04-Mar-03 A MOR
EMO0420 ' EMOS Build 13 Early MMS Delivery 16-May-03 A PJ *
EMOO0430 A PMDB Delivery 4 (FSW v1.4) 27-Feb-03 A
EMO0440 A EMOS Build 12.x patch PSR (EMOS MMS B13-Early) 16-May-03 A PJ Py
EMO0470 A EMOS Build 13 Delivery (Includes PMDB#2) 29-Jul-03 A | 08-Aug-03 A PJ =
EMOO0475 | EMOS Build 13 Online/Analysis (w/PMDB#2) 15-Aug-03 A | 22-Aug-03 A PJ [
EMOO0476 | PMDB #2 Patch for MMS Build 13 10-Sep-03 A | 18-Sep-03 A PJ [
EMOO0477 | Build 13 Online Patch PSR 26-Sep-03 A 26-Sep-03 A PJ 1
EMOO0480 | Pre-Ship PMDB #3 02-Nov-03 A BS 'S
EMO0490 | FSW v1.5 to Raytheon 19-Nov-03 A| 19-Nov-03 A PJ |
EMO0500 = MMS Build 14 Initial Delivery PSR 31-Oct-03 A | 31-Oct-03 A PJ 1
EMO0510 | EMOS Build 14 Online/Analysis PSR 08-Dec-03 A PJ P'S
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Activity ID Activity Name Start Finish Comment SOR - 2003 2004
MOR May | Jun | Jul | Aug | Sep | Oct |Nov | Dec | Jan | Feb| Mar | Apr | May | Jun |Ju|
EMO0520 ' EMOS Build 14 MMS PSR 08-Dec-03 A 08-Dec-03 A PJ 1
EMOO0550 ' EMOS Build 15 Delivery 10-Feb-04 A | 19-Feb-04* ' chg 2/19 PJ
EMOO0560 | Pre-Ship PMDB #4 09-Jan-04 A | 09-Jan-04 A ' chg 2/19 PJ I
EMO0565 | PMDB #5 to Raytheon 05-Mar-04* 05-Mar-04 | add 2/19 PJ |
EMOO0570 ' EMOS Build 15.x Del. w/PMDB #5 (NET) 22-Mar-04* 22-Mar-04  add 2/19 PJ I
ETS 29-Sep-01 A | 25-Apr-03 A
29-Sep-01 A 25-Apr-03 A
ETS0700 | MPS/Aura Release 3.0 Beta 29-Sep-01 A
ETS0800 | MPS/Aura Release 3.0 Final 12-Jan-02 A
ETS1000 | MPS PCin S9 09-May-02 A
ETS1100 | MPS/Aura Release 3.1 10-Aug-02 A
ETS1150 | MPS/Aura release 3.2 24-Aug-02 A
ETS1170 | MPS/Aura Release 3.3 (1553 I/F) 25-Oct-02 A | 25-Oct-02 A
ETS1180 | MPS/Aura Release 3.5 25-Apr-03 A BS
ETS1400 | ETS Acceptance after ETSF Upgr 22-Oct-02 A | 25-Oct-02 A
ETS1500 | Delivery of 1553 I/F 26-Oct-02 A
EDOS 16-Jun-02 A | 17-Nov-03 A
16-Jun-02 A 17-Nov-03 A
EDO1200 ' EDOS Aura Release C4.3 16-Jun-02 A
EDO1300 | EDOS to HIRDLS Connectivity 12-Mar-03 A
EDO1320 | EDOS to OMIS ONRTS Connectivity 17-Jan-03 A
EDO1340 ' EDOS to HIRDLS RBDs 19-Mar-03 A
EDO1360 | EDOS to OMIS ONRTS 23-Jan-03 A
EDO1365 | EDOS TO EDOS Data Server Connectivity 12-Mar-03 A
EDO1370 | EDOS sent to EDOS Data Server Test RBDs 19-Mar-03 A
EDO1375 ' EDOS Data Server to KNMI Connectivity 13-Feb-03 A
EDO1400 @ C4.3 Training (System B) 17-Jun-02 A | 21-Jun-02 A
EDO1450 | C4.3 AT (System B) 24-Jun-02 A | 26-Jul-02 A
EDO1500 | EDOS Interface Data Flow w/DAACS 17-Jul-02 A
EDO1620 A EDOS/EOC RBD 29-Jan-03 A
EDO1700 | EDOS-TRW Vexcel Communications Test 14-Dec-02 A
EDO1710 | EDOS Release 4.5 (SGI HW Updates) 23-Apr-03 A CRM
EDO1720 | EDOS Release 4.5a (Aura CODAS) 23-Apr-03 A CRM
EDO1730 | EDOS Release 4.5b (Secure FTP) 10-Jul-03 A CRM
EDO1740 ' EDOS AIX HW Upgrades 30-Jul-03 A CRM ¢
EDO1760 | EDOS Release 4.5C (Aura MSRD changes) 11-Jul-03 A | 11-Jul-03 A CRM *
EDO1770 | EDOS Release 4.5E (SG3 Polar Site) 16-Sep-03 A | 16-Sep-03 A CRM !
EDO1790 | EDOS C4.6 Transition to Operations 17-Nov-03 A| 17-Nov-03 A CRM !
FLIGHT DYNAMICS 02-Oct02 A 15-Sep-04 :
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Activity ID Activity Name Start Finish Comment SOR - 2003 2004
MOR May | Jun | Jul | Aug | Sep | Oct |Nov | Dec | Jan | Feb| Mar | Apr | May | Jun |Ju|
02-Oct-02 A 15-Sep-04
FDS1060 @ Begin Aura Development 02-Oct-02 A
FDS1100 | Installation of Aura FDS HW in EOC 23-Jun-03 A 23-Jun-03 A LN I
FDS1110 | Receive Instr Team Input (Dependency) 11-Sep-03 A BS L 2
FDS1120 | Aura FDS Release A 14-Jul-03 A LN L 4
FDS1140 @ Aura FDS Sample Products Available 14-Jul-03 A LN L 4
FDS1160 | Aura FDS Release B 30-Sep-03 A BS ¢
FDS1180 | Aura FDS Release C 27-Oct-03 A BS L 2
FDS1185 | Aura FDS Release D 28-Oct-03 A | 11-Feb-04 A | chg 2/19 LN |
FDS1190 | Aura FDS Release D.1 12-Feb-04 A 05-Apr-04 | add 2/23 EC | I—
FDS1200 | Aura FDS Release E 15-Sep-04* | chg 2/19 LN
FDS1215 | TRMM Auto FDS Operational 19-Feb-04 19-Feb-04 |PUSH
FDS1220 | FDS Internal Readiness Review 19-Feb-04* 19-Feb-04 ' PUSH BS
MRTT INTEG & TEST 23-0ct:02 A 07-May-04
EGS-1 24-Oct-02 A 24-Oct-02 A
EGS1000 | EGS-1 EOC/TRW TIm/Cmd Connectivity 24-Oct-02 A | 24-Oct-02 A MOR
EGS1001 | 1.1 EOC/TRW TIm&Cmd Connectivity Test 24-Oct-02 A | 24-Oct-02 A RM
EGS-2 30-Oct-02 A 13-Nov-02 A
EGS2000 | EGS-2 TRW RF Tests 30-Oct-02 A | 13-Nov-02 A RM
EGS2100 | EGS-2a EOC-TRW TRDS Antenna Alignment 30-Oct-02 A | 30-Oct-02 A MOR
EGS2101 | 2a.1 TRW Antenna Alignment Test 30-Oct-02 A | 30-Oct-02 A RM
EGS2200 | EGS-2b CTV RF Compatibility Test at TRW 11-Nov-02 A' 13-Nov-02 A MOR
EGS2201 | 2b.1 CTV RF Compatibility Test 13-Nov-02 A' 13-Nov-02 A RM
EGS-3 23-Oct-02 A 23-Oct-02 A
EGS3000 | EGS-3 SN-EOC S-Band TIm&Cmd Test 23-Oct-02 A | 23-Oct-02 A RM
EGS3001 | 3.1 SN-EOC S-Band TIm&Cmd Test 23-Oct-02 A | 23-Oct-02 A RM
EGS-4 12-Feb-03 A  01-Apr-04
EGS4000 | EGS-4 GN-EOC S-Band TIm & Cmd Tests 12-Feb-03 A 03-Oct-03 A RM
EGS4100 A AGS-EOC S-Band TIm & Cmd Test 15-Apr-03 A | 23-Mar-04 RM ; |
EGS4101 EGS-4a.1 AGS: EOC-GSIP 15-Apr-03 A RM
EGS4102 | EGS-4a.2 AGS: EOC-GSIP 07-May-03 A RM P
EGS4103 | EGS 4a.3 AGS: RF 29-Sep-03 A | 30-Sep-03 A RM I
EGS4104 ' EGS-4a.4 Non Real-Time 23-Mar-04* 23-Mar-04 | chg 2/19 RM |
EGS4200 | 4b. PF1-EOC S-Band TIm&Cmd Test 17-Apr-03 A | 01-Apr-04 RM |
EGS4201 EGS-4b.1 PF1: EOC-GSIP 17-Apr-03 A RM
EGS4202 EGS-4b.2 PF1: RF 02-Oct-03 A | 03-Oct-03 A RM I
EGS4203 | EGS-4b.3 Non Real-Time 01-Apr-04* 01-Apr-04  chg 2/19 RM |
EGS4300 | 4c. SGS-EOC S-Band TIm&Cmd Test 23-Apr-03 A | 02-Mar-04 RM |
EGS4301 EGS-4c.1 SGS: EOC-GSIP 23-Apr-03 A RM ﬁ
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Activity ID Activity Name Start Finish Comment SOR - 2003 2004
MOR May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun |Ju|
EGS4302 | EGS-4c.2 SGS: EOC-GSIP 14-May-03 A RM *
EGS4303 | EGS-4c.3 EOC-GSIP 07-Jul-03 A | 07-Jul-03 A RM 1
EGS4304 | EGS-4c.4 SGS:RF 12-Sep-03 A | 13-Sep-03 A RM I
EGS4305 | EGS-4c.5 Non Real-Time 02-Mar-04* 02-Mar-04 | chg 2/19 RM |
EGS4400 | EGS 4d. SKS-EOC S-Band TIm&Cmd Test 30-Apr-03 A | 04-Mar-04* RM 1 —— |
EGS4401 | EGS 4d.1 EOC-GSIP 30-Apr-03 A | 30-Apr-03 A RM
EGS4402 | EGS-4d.2 SKS:RF 14-Sep-03 A | 15-Sep-03 A RM 1
EGS4403 | EGS-4d.3 Non Real-Time 04-Mar-04* 04-Mar-04  chg 2/19 RM I
EGS4500 | EGS 4e. WGS-EOC S-Band TIm&Cmd Test 12-Feb-03 A 19-Feb-04 RM |
EGS4503 | EGS-4e.1-3 WGS: TLM & CMD Data Flow 12-Feb-03 A | 05-Mar-03 A RM
EGS4504 | EGS-4e.4 WGS:RF 01-Apr-03 A RM
EGS4505 | EGS-4e.5 WGS:RF (Launch Phase) 26-Aug-03 A | 27-Aug-03 A RM 1
EGS4506 | EGS-4e.6 Non Real-Time 20-Feb-04 A | 20-Feb-04 A | chg 2/19 RM 1
EGS4600 | EGS-4f SG3-EOC S-Band TIm&Cmd Test 04-Aug-03 A | 10-Mar-04 RM I |
EGS4601 | EGS 4f.1 EOC-GSIP 04-Aug-03 A | 04-Aug-03 A RM 1
EGS4602 | EGS 4f.2 SKS: RF 16-Sep-03 A | 17-Sep-03 A RM 1
EGS4603 | EGS-4f.3 Non Real-Time 10-Mar-04* 10-Mar-04 | added 1/15 RM 1
EGS4700 | EGS-4g GL-EOC S-Band TIm&Cmd Test 01-Apr-04 01-Apr-04  added 1/15 RM |
EGS4701 | EGS-4g.1 EOC-GSIP 01-Apr-04* 01-Apr-04  added 1/15 RM 1
EGS-5 21-May-03 A 01-Apr-04
EGS5000 | EGS-5 GN-EDOS X-Band Telemetry Tests 21-May-03 A|  04-Mar-04 GT . m
EGS5100 | EGS 5a. AGS-EDOS X-Band Tim Test 21-May-03 A| 18-Jun-03 A RM |
EGS5101 | EGS-5a.1 AGS - EDOS X-Band TIm Test 21-May-03 A 21-May-03 A RM I
EGS5102 | EGS-5a.2 AGS - EDOS X-Band TIm Test 28-May-03 A RM *
EGS5103 | EGS-5a.3 AGS - EDOS X-Band TIm Test 18-Jun-03 A RM 2
EGS5200 | EGS-5b PF-1 - EDOS X-Band TIm Test 25-Jun-03 A RM *
EGS5201 | 5b.1 PF-1-EDOS X-Band TIm Test 25-Jun-03 A 25-Jun-03 A RM |
EGS5300 | EGS-5c SGS - EDOS X-Band TIm Test 02-Jul-03 A RM L J
EGS5301 | 5c.1 SGS-EDOS X-Band TIm Test 02-Jul-03 A | 02-Jul-03 A RM 1
EGS5400 ' EGS-5d SKS - EDOS X-Band TIm Test 20-Jun-03 A RM *
EGS5401 | 5d.1 SKS-EDOS X-Band TIm Test 20-Jun-03 A | 20-Jun-03 A RM I
EGS5500 | EGS-5e WGS - EDOS X-Band TIm Test 25-Sep-03 A | 25-Sep-03 A RM 1
EGS5501 | 5e.1 WGS-EDOS X_Band TIm Test 25-Sep-03 A | 25-Sep-03 A | chng 1/15 RM 1
EGS5600 | EGS-5f. SG3-EDOS X-Band TIm Test 25-Sep-03 A 25-Sep-03 A RM 1
EGS5601 | 5f.1 SG3-EDOS X_Band TIm Test 25-Sep-03 A | 25-Sep-03 A | chng 1/15 RM 1
EGS5700 | EGS-5g GL-EDOS X-Band TIm Test 01-Apr-04 01-Apr-04 | added 1/15 RM 1
EGS5701 | EGS-5g.1 GL-EDOS X-Band TIm Test 01-Apr-04* 01-Apr-04  added 1/15 RM I
EGS-6 28-Jul-03 A 02-Dec-03 A
EGS6000 | EGS-6 GN&SN Mission Planning & Scheduling Tests 28-Jul-03 A | 02-Dec-03 A RM
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Activity ID Activity Name Start Finish Comment SOR - 2003 2004
MOR May | Jun | Jul | Aug | Sep | Oct |Nov | Dec | Jan | Feb| Mar | Apr | May | Jun |Ju|
EGS6100 | EGS-6a DSMC-GN 26-Aug-03 A | 24-Nov-03 A RM
EGS6101 | 6a.1 Mission Planning & Scheduling Test - DSMC-GN 26-Aug-03 A | 28-Aug-03 A RM [ |
EGS6102 | 6a.2 Mission Planning & Scheduling Test - DSMC-GN 24-Nov-03 A 24-Nov-03 A RM 1
EGS6200 | EGS-6b DSMC-SN 28-Jul-03 A | 29-Jul-03 A RM 1
EGS6201 | 6b.1 Mission Planning & Scheduling Test - DSMC-SN 28-Jul-03 A | 29-Jul-03 A RM 1
EGS6300 | EGS-6¢c TDRS 14-Oct-03 A | 02-Dec-03 A RM |
EGS6301 | 6¢.1 Mission Planning & Scheduling Test - TDRS 14-Oct-03 A | 14-Oct-03 A RM I
EGS6302 | 6¢.2 Mission Planning & Scheduling Test - TDRS 02-Dec-03 A| 02-Dec-03 A GT 1
EGS-7 14-Jul-03 A 24-Oct-03 A
EGS7000 | EGS-7 Mission Science Data Processing Tests 14-Jul-03 A | 24-Oct-03 A RM ]
EGS7001 | EGS-7.1 Joint EGS/IMOSS-2 (JEM#1) 14-Jul-03 A | 18-Jul-03 A RM |
EGS7002 | EGS-7.2 Joint EGS/IMOSS-3 (JEM#2) 20-Oct-03 A | 24-Oct-03 A RM ]
EGS-8 11-Aug-03 A 10-Apr-04
EGS8000 | EGS-8 GN Station Automation and Tracking Data 11-Aug-03 A 10-Apr-04 RM
EGS8100 | EGS-8a AGS Station Automation and Tracking Data 11-Aug-03 A 10-Apr-04* RM E
EGS8101 | 8a.1 AGS Static File (FDF) 11-Aug-03 A | 11-Aug-03 A RM 1
EGS8200 | EGS-8b PF1 Station Automation and Tracking Data 14-Aug-03 A 19-Feb-04* RM
EGS8201 | 8b.1 PF1 Static File (FDF) 14-Aug-03 A | 14-Aug-03 A RM I
EGS8300 | EGS-8c SGS Station Automation and Tracking Data 12-Aug-03 A 19-Feb-04* RM
EGS8301 | 8c.1 SGS Static File (FDF) 12-Aug-03 A | 13-Aug-03 A RM 1
EGS8400 | EGS-8d SKS Station Automation and Tracking Data 13-Aug-03 A 19-Feb-04* RM
EGS8401 | 8d.1 SKS Static File (FDF) 13-Aug-03 A | 14-Aug-03 A RM 1
EGS8500 | EGS-8f SG3 Station Automation and Tracking Data 24-Mar-04 24-Mar-04 RM 1
EGS8501 | 8f.1 SG3 Static File (FDF) 24-Mar-04* 24-Mar-04 | chg 2/19 RM 1
EGS8600 ' EGS-8g GL Station Automation and Tracking Data Test 01-Apr-04 01-Apr-04 | DELETE RM !
EGS8601 | EGS-8g.1 GL Static File (FDF) 01-Apr-04* | 01-Apr-04 |DELETE RM |
EGS-9 06-Jan-04 A 07-May-04
EGS9000 ' EGS-9 EGS Integrated EtE Tests 06-Jan-04 A | 07-May-04 RM e
EGS9100 ' EGS 9.a EGS S-Band 20-Jan-04 A | 22-Jan-04 A RM
EGS9101 @ 9a.1 EGS S-Band Integrated End-to-End Test 20-Jan-04 A | 22-Jan-04 A ' chg 2/19 RM 1
EGS9102 | 9a.2 EGS S-Band Integrated End-to-End Test 30-Mar-04* 31-Mar-04 | added 2/19 RM 1]
EGS9200 | EGS 9.b EGS X-Band 06-Jan-04 A | 07-Jan-04 A | chng 1/15 RM
EGS9201 @ 9b.1 EGS X-Band Integrated End-to-End Test 06-Jan-04 A | 07-Jan-04 A |chng 1/15 RM 1
EGS9300 ' EGS-9.c Multi-mission Performance Test (S&X-Band) 03-May-04 07-May-04 RM =]
EGS9301 | 9c.1 EGS Multi-Mission Performance Test (S&X-Band) 03-May-04* 07-May-04 | chg 2/19 RM o
EGS-10 19-Feb-04 19-Feb-04
EGS10000 A EGS-10 EOC/VAFB Launch Site Tests (IPF) 19-Feb-04* | 19-Feb-04 RM
EGS10001 | 10.1 EOC-VAFB Launch Site Tests (IPF) 19-Feb-04* 19-Feb-04 |chg 2/19 RM
EGS-11 03-Mar-04  03-Mar-04
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Activity ID Activity Name Start Finish Comment SOR - 2003 2004
MOR May | Jun | Jul | Aug | Sep | Oct |Nov | Dec | Jan | Feb| Mar | Apr | May | Jun |Ju|
EGS11000 A EGS-11 Backup EOC TIm/Cmd Test 03-Mar-04* 03-Mar-04 | chng 1/15 RM 1
EGS11001 ' 11.1 Backup EOC TIm & Cmd Test 03-Mar-04* 03-Mar-04 | chng 1/15 RM I
EGS-12 03-Mar-04 06-Apr-04
EGS12000 A EGS-12 Spacecraft 911 Tests 06-Apr-04 06-Apr-04 RM !
EGS12100 | EGS-12.a EOC - SN/TDRS 911 Test 06-Apr-04 06-Apr-04 RM 1
EGS12101 | 12a.1 EOC-SN/TDRS 911 Test 06-Apr-04* 06-Apr-04  chg 2/19 RM I
EGS12200 | EGS-12.b Backup EOC - SN/TDRS 911 Test 03-Mar-04 03-Mar-04 | DELETE RM I
EGS12201 | 12b.1 Backup EOC-SN/TDRS 911 Test 03-Mar-04* 03-Mar-04 | DELETE RM I
EPGN/CSOC 22-Oct-02 A | 05-May-03 A
22-Oct-02 A 05-May-03 A
EPG1000 | Start Aura S-Band Testing 22-Oct-02 A
EPG1100 | WSC/SN Ready for Testing 22-Oct-02 A
EPG1200 | EPGN Ready for Aura Testing, HW & SW 05-May-03 A DM lo
EOS NETWORKS (EMSn AND ESSn) 17-Oct-01 A | 19-Mar-04
OoMI 16-Jul-02 A 26-Jun-03 A
NET1221 | GSFC DAAC to OMI SIPS @ GSFC wi/in B32 (Local) 16-Jul-02 A
NET1231 | EDOS to GSFC DAAC for OMI PDSs/EDSs 16-Jul-02 A
NET1241 | EDOS to OMI NRTS @GSFC w/in B32 (Local) 16-Jul-02 A
NET1251 | OMI NRTS/SIPS @GSFC to ODPS@NIVR/KNMI 01-Nov-02 A
NET1261 | OMI SIPS @ GSFC to Aerospace Bldg (10 Mbps) 26-Jun-03 A RR
NET1271 | GSFC DAAC to ODPS @ NIVR/KNMI (Netherland) 15-Nov-02 A *
NET1281 | EOC@GSFC to 1st OMI IST @KNMI (Netherland) 02-Oct-02 A
NET1291 | EOC @GSFC to 2nd OMI IST @NIVR (Netherland) 02-Oct-02 A
NET1295 | EDOS@GSFC to ODPS at NIVR/KNMI (Netherland) 30-Apr-03 A
HIRDLS 16-Jul-02 A 31-Jan-03 A (
NET1311 ' EDOS to GSFC DAAC for HIRDLS PDSs/EDSs (local) 16-Jul-02 A
NET1321 ' GSFC DAAC to HIRDLS SIPS @NCAR (FTP&TCP/IP) 16-Jul-02 A
NET1331 ' EDOS @ GSFC to HIRDLS NRTS @ NCAR, Boulder 02-Oct-02 A
NET1341 | HIRDLS NRTS @GSFC to HIRDLS PI SCF @Oxford ... 31-Jan-03 A
NET1351 ' EOC @GSFC to HIRDLS IST @NCAR (Boulder) 02-Oct-02 A
NET1361 ' EOC @GSFC to HIRDLS IST @Oxford (UK) 15-Dec-02 A
NET1365 | MLS SIPS@JPL to MLS SCF@JPL 16-Jul-02 A RR
TES 16-Jul-02 A 16-Dec-02 A
NET1411 | LaRC DAAC to TES SIPS @ JPL 16-Jul-02 A
NET1421 | EDOS @ GSFC to LaRC DAAC for TES PDSs/EDSs 16-Jul-02 A
NET1431 | GSFC DAAC to TES SIPS @JPL for DPREP Products 15-Dec-02 A
NET1441 | TES SIPS @JPL to TES PI SCF @ JPL 16-Dec-02 A
NET1451 | EOC @ GSFC to TES IST @ JPL 25-Sep-02 A
MLS 16-Jul-02 A 15-Dec-02 A
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NET1511 ' GSFC DAAC to MLS SIPS @ JPL 16-Jul-02 A
NET1521 | EDOS to GSFC DAAC for MLS PDSs/EDSs 16-Jul-02 A
NET1531 ' GSFC DAAC to MLS Pl SCF @ JPL 15-Dec-02 A
NET1551 | EOC @ GSFC to MLS IST @ JPL 25-Sep-02 A
NGST Facility 17-Oct-01 A 19-Mar-04
NET1610 | EOC & ERPS@GSFC to ERPS@TRW Facility 17-Oct-01 A
NET1620 | EOC @GSFC to IST TRW Facility 02-Oct-02 A
NET1630 | EOC @ GSFC to SCITF @ TRW Facility 16-Sep-02 A
NET1640 | GSFC (B32)/TRW (Redondo) 75 Mbps SIP Data svc 02-Oct-02 A
NET1650 | EOC and ERPS@GSFC to ERPS @VAFB - TCP/IP 19-Mar-04 RR <
NET1660 | IP (Closed) Data Service (T1) Betw GSFC & VAFB 19-Mar-04 RR <o
Voice Service 17-Oct-01 A 19-Mar-04
NET1810 | GSFC to Redondo (TRW) Full Duplex 4-wire voice 17-Oct-01 A | in service
NET1820 | EOC @ GSFC to SCITF @ TRW Voice Service 01-Feb-03 A
NET1840 | EOC @ GSFC to TES IST @ JPL Voice Service 15-Mar-03 A RR
NET1850 | EOC @ GSFC to MLS IST @ JPL Voice Service 07-Apr-03 A RR
NET1890 | EOC@ GSFC to VAFB - Voice Service 19-Mar-04 RR <o
NET1900 | Provide voice service betw GSFC & UCAR in Boulder,... | 01-Dec-03 A| 24-Feb-04 RR I 1
FACILITIES 19-Feb-04 19-Feb-04
19-Feb-04 19-Feb-04
FAC1000 | Hardware PCA 19-Feb-04 19-Feb-04 |PUSH
FOT 16-Sep-02 A 03-May-04
16-Sep-02 A 03-May-04
FOT1400 | FOT/IPG Checkout of EMOS 23-Sep-02 A 11-Oct-02 A
FOT1420 ' AURA ETSF Configuration Checkout 16-Sep-02 A | 16-Oct-02 A
FOT1440 @ ETSF/MPS Configuration /Checkout 04-Nov-02 A| 02-Jan-03 A
FOT1460 @ Test Script Generation 03-Oct-02 A | 14-Nov-02 A
FOT1480 | Generate CECIL Procs 11-Oct-02 A ' 26-Nov-02 A
FOT1500 | Build Test FSW Patches, SUROM, EEPROM Loads 11-Oct-02 A | 18-Nov-02 A
FOT1520 | Build/Test SCSs, MCLs 18-Nov-02 A| 20-Nov-02 A
FOT1540 | Test Coordination; Dry-Run SCIF 1 25-Nov-02 A| 26-Nov-02 A
FOT1560 | Perform TDRSS Testing with RFSOC 20-Nov-02 A| 20-Nov-02 A
FOT1580 | SCIF 1 TRR 26-Nov-02 A| 26-Nov-02 A
FOT1600 | First Opportunity for SCIF 1 Test 03-Dec-02 A | 03-Dec-02 A
FOT1610 | SCIF 1 03-Dec-02 A | 03-Dec-02 A
FOT1770 | SCIF 2 31-Jan-03 A | 01-Feb-03 A AJ
FOT2080 | SCIF 3 19-Mar-03 A | 20-Mar-03 A AJ
FOT2220 | MT 1TRR 17-Jul-03 A | 17-Jul-03 A RC
FOT2260 MT 1 22-Jul-03 A | 24-Jul-03 A RC !
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MOR May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun |Ju|
FOT2460 | MT 2 TRR 13-Nov-03 A| 14-Nov-03 A RC 1
FOT2500 | MT 2 19-Nov-03 A| 20-Nov-03 A RC 1
FOT2680 | SCIF 4 TRR 04-Feb-04 A | 04-Feb-04 A | chg 2/19 RC |
FOT2720 | SCIF 4 06-Feb-04 A | 09-Feb-04 A |chg 2/19 RC ]
FOT3020 | SCIF 5 TRR 10-Apr-04 10-Apr-04 RC |
FOT3060 | SCIF 5 13-Apr-04 13-Apr-04 RC 1
FOT3120 | S/C Training L 1&2 (C&DH, COMM, TCS, EPS) 15-Apr-03 A | 08-May-03 A RC :
FOT3130 | S/C Training L 1&2 (FSW, GNC, Systems) 15-Apr-03 A | 08-May-03 A RC
FOT3140 | Launch & Early Orbit Nominal Ops 30-Jul-03 A | 01-Aug-03 A RC 1
FOT3150 | Launch & Early Orbit Contingency Ops 30-Jul-03 A | 01-Aug-03 A RC 1
FOT3160 | Instrument Training 27-Jun-03 A 12-Mar-04 | chg 2/19 RC =:l
FOT3200 | Spacecraft Ops Exercises 29-Jan-03 A 24-Mar-04 RC O
FOT3210 | Day in the Life 01-Sep-03 A | 11-Sep-03 A RC
FOT3220 | Ground Operations Exercises 24-Mar-04 30-Mar-04 RC 0
FOT3230 | Contingency Operations Exercises 29-Jan-03 A | 24-Mar-04 RC =D:I
FOT3300 | Online Training & Certification 01-Apr-03 A | 03-May-04* chg 2/19 RC
SCIENCE DEVELOPMENT SOIERO2 R | YRS
30-Jan-02 A 11-May-04
SDO1000 | ECS 6A.XP PSR 30-Jan-02 A
SDO1010 | ECS Solaris Upgrade PSR 31-May-02 A
SDO1015 | ECS 6A.07/Synergy Ill PSR 31-Jan-03 A MOR
SDO1070 | ICTs 16-Jul-02 A | 30-Sep-03 A AH I
SDO1080 ' MOSS-1 28-Apr-03 A | 30-Apr-03 A AH
SDO1100 = MOSS-2/JEM #1 14-Jul-03 A | 18-Jul-03 A AH ]
SDO1120 A MOSS-3/JEM #2 20-Oct-03 A | 24-Oct-03 A MOR
SDO1140 @ AURA SORR (Tentative) 11-May-04* | chg 2/19 AH o
SDO1160 @ MOSS-4 05-Apr-04* 10-Apr-04  chg 2/19 AH o
DOCUMENTATION 20-Jul-00 A = 19-Jun-04
Aura Documentation 20-Jul-00 A 04-Jun-04
AUDO0100 ' Aqua/Aura FSW Maint and CM Plan 19-Feb-04*  PUSH MOR <
AUD1000 ' D31174 TRW, EOS Aura Command Allocation Doc 20-Jul-00 A
AUD1020 ' D31175 TRW, EOS Aura Telemetry Allocation Doc 20-Jul-00 A
AUD1040 | D27515 EOS Comm S/C ICD EOS AURA S/C & GS 20-Jul-00 A
AUD1060 @ Spacecraft Instrument Interface Test Plan (SCIF) 16-Mar-02 A
AUD1080 | Aura Test Description Doc (S/C Tests) 19-Feb-04* | PUSH <
AUD1200 | Aura Long Term Plan 26-Oct-01 A MOR
AUD1220 | 423-420-9 Appnd Z Aura S/C I/f w/Contr 12-Nov-02 A| 12-Nov-02 A
AUD1280 | 423-10-47, EOS Aura Mission Specific Regmts Doc. 24-Jun-03 A | 24-Jun-03 A HH 1
AUD1320 @ ES-SDA-005 TRW, EOS Aura FSW req spec 19-Feb-04 19-Feb-04 ' PUSH
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AUD1340 | Launch & Early Orbit Mgmt Plan 15-Mar-04* VG <&
AUD1370 | Long Term Plan - Baseline 19-Feb-04* | PUSH MOR
AUD1380  Launch Handbook Draft 08-Mar-04 08-Mar-04 VG 1
AUD1385 | Launch Handbook Final 03-Jun-04 04-Jun-04 VG |
AUD1390 | Mission Rules 18-May-04 | L-1mo MOR (%
AUD1400 | Instr Ops Undst Doc HIRDLS 19-Feb-04* PUSH MOR
AUD1420 | Instr Ops Undst Doc OMI 19-Feb-04* | PUSH MOR
AUD1440 | Instr Ops Undst Doc TES 19-Feb-04* | PUSH MOR
AUD1460 | Instr Ops Undst Doc MLS 19-Feb-04* | PUSH MOR
AUD1480 | Network Operations Support Plan (NOSP) L-30Days 05-May-04* HH
AUD1520 @ Operations Transition Plan - Draft (FOR) 19-Feb-04* PUSH CD i
AUD1540 | Operations Transition Plan - Final 19-Feb-04* PUSH MOR
AUD1550 | HIRDLS Instrument and FSW Users Guide 03-Sep-03 A MOR *

NGST 12-Nov-02 A 19-Jun-04
AUD1140 @ Appendix Z to S/C to Ground ICD update 12-Nov-02 A' 12-Nov-02 A MOR
AUD1180 @ Aura Orbital Activation Procedures - Final 18-Apr-04 | L-2mo MOR (o
AUD1190 | Flight Ops Procedures - Final 18-Apr-04 | L-2mo MOR (o
AUD1210 @ Constraints Database - Final 18-Apr-04 | L-2mo MOR o
AUD1230 | Command Allocation Document - Final 02-Jun-04* HH <o
AUD1250 @ Telemetry Allocation Document - Final 02-Jun-04* HH o
AUD1260 @ SCS/TMON Handbook 18-Apr-04 | L-2mo MOR o
AUD1270 | Sustaining Engineering Plan 19-Jun-04* | ESMOS hand... A MOR <
AUD1290 | Post-launch Report 19-Jun-04* | ESMOS hand... A MOR <

ECS Documentation 17-Oct-00 A 19-Feb-04
ECD1000 | GDAAC/ECS-MLS SIPS ICD 17-Oct-00 A Gl
ECD1020 A GDAAC/ECS-HIRDLS SIPS ICD 20-Dec-01 A Gl
ECD1040 ' LDAAC/ECS-TES SIPS ICD 22-Feb-02 A Gl
ECD1060 ' GDAAC/ECS-OMI SIPS ICD (Approved) 13-Nov-03 A| 08-Dec-03 A Gl ]
ECD1100 A GDAAC/ECS-OMI (ODPS KNMI) ICD (Approved) 21-Aug-03 A | 25-Nov-03 A S |
ECD1120 | OA TES SIPS - LDAAC (Approved) 22-Sep-03 A Gl >
ECD1140 | OA HIRDLS SIPS - GDAAC 19-Feb-04* PUSH Gl
ECD1160 ' OA MLS SIPS - GDAAC 19-Feb-04* PUSH Gl i
ECD1180 | OA OMI SIPS - GDAAC (Signed) 28-Oct-03 A Gl ¢
ECD1200 | OA OMI KNMI (ODPS) - GDAAC 19-Feb-04*  PUSH Gl <
ECD1210 | ICD EMOS-SDPS (ECS) (CCR) await contr mod (Sign... 18-Dec-02 A Gl

EDOS Documentation 08-Sep-03 A 19-Feb-04
EDD1100 | EDOS-EGS ICD (CCR 02-00012) 07-Oct-03 A BN L)
EDD1140 | EDOS-GN ICD (Add Aura Refs.) (CCR 03-0003) 19-Feb-04* | PUSH CRM
EDD1160 | ICD betw EDOS & NIVR for OMIS 30-Sep-03 A BN * T
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EDD1240 @ OA betw EDOS & EOC (CCR EDOS-03-0017) 08-Sep-03 A BN >
EDD1280 ' OA betw EDOS - Aura RBDS (CCR EDOS-03-0021) (A... 04-Nov-03 A CRM *
EDD1320 ' OA betw EDOS & SDPS (ASDC, GDAAC) (CCR EDO... 08-Sep-03 A BS L J
EDD1330 | EDOS Ops Work Instructions 29-Oct-03 A BS .
EDD1340 | ICD betw EDOS & HIRDLS NRTP at OU 19-Feb-04* PUSH BS <
EMOS Documentation 05-Sep-02 A 19-Feb-04
EMD1020 | EMOS/GDAAC OA - Update 13-Nov-03 A BS L 2
EMD1040 | EMOS, Segment Regmts B/L for ECS, EMOS L4 Regmts 05-Sep-02 A = 05-Sep-02 A
EMD1060 | PDB Data Format Control Doc (DFCD) :Aura 05-Sep-02 A | 05-Sep-02 A MOR
EMD1070 | NCC/Mission Operations Center ICD/ (Aura Update to ...| 19-Feb-04* = 19-Feb-04 | PUSH HH
EOC Documentation 24-Jun-03 A 14-Jul-03 A
EOD1000 | EOC/PVVF ICD (423-41-61) 14-Jul-03 A | chng 12/2 HH L 2
EOD1020 | EOC/WOTIS ICD (423-42-05) 24-Jun-03 A PJ *
FDS Documentation 03-Oct-03 A 19-Feb-04
FDD1060 | ICD betw FDS & EMOS - Final 19-Feb-04* | PUSH EC <
FDD1080 | ICD betw FDS & GDAAC - Final 03-Oct-03 A LN ¢
FDD1100 | ICD betw FDS & FOT - Draft 23-Jan-04 A | chg 2/19 LN *
FDD1110 | ICD betw FDS & FOT - Final 19-Feb-04* | PUSH LN <
FDD1115 | FDS/FDF MOU - Draft 19-Nov-03 A LN ¢
FDD1120 | FDS/FDF MOU - Final (L-90) 31-Dec-03 A | chg 2/19 LN
FOT Documentation 12-Nov-02 A 26-Mar-04
FOD1000 | Cecil Style Guide 12-Nov-02 A' 12-Nov-02 A
FOD1020 | Aura FOT - IOT Ops Agreements - Initial 01-May-03 A RC
FOD1040 | Aura FOT - IOT Ops Agreements - CM Version 26-Mar-04* | chg 2/19 RC O
FOD1150 @ FOT Training and Certification Plan 08-Aug-03 A RC *
FOD1160 | Simulation Plan 03-Feb-03 A RC
FOD1200 | FOT CM Plan - Final 03-Dec-02 A MOR
FOD1210 '@ Standard Operations Procedures 24-Mar-04 RC O
FOD1220 @ Contingency Operations Procedures 24-Mar-04 RC )
FOD1230 | Mission Rehearsal Plan - Draft 21-Jan-03 A RC
FOD1240 | Mission Rehearsal Plan - Final 19-Feb-04* | PUSH RC <
Flight Software Documentation 11-Jul-02 A 19-Feb-04
FSD1000 @ Aqua/aura FSW Maint. and CM Plan 19-Feb-04* | PUSH MOR
FSD1020 @ Aqua/Aura FSW Patch Manual 19-Feb-04* | PUSH MOR I
FSD1040 ' Aqua/Aura IVVF Tools Users Guide 11-Jul-02 A MOR
FSD1080 | OA betw Aqua/Aura FOT & Aqua/Aura FSW Maint Team 19-Feb-04* | PUSH MOR <
Networks Documentation 19-Feb-04  19-Feb-04
NTD1010 | ICD EOS Networks - Aura Instr. SIPS 19-Feb-04*  PUSH HH
DSMC 21-Dec-02 A 21-Dec-02 A T
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AUD1240 | NCCDS/MOC, Annex 4 to ICD 21-Dec-02 A MOR
EPGN 20-Dec-02 A 18-May-04
AUD1100 | AURA/EPGS/WPS, Radio Freq ICD 20-Dec-02 A DM
EPG1210 | FY04 Project Service Level Agreement - Draft 19-Feb-04* PUSH DM
EPG1230 | FY04 Project Service Level Agreement - Final 19-Feb-04* PUSH DM
EPG1250 | Aura Network Support Plan (NOSP) - Prel. 19-Feb-04* PUSH DM
EPG1300 | Aura Network Support Plan (NOSP) - Final (L-30) 18-May-04 DM o
STDN 20-Dec-02 A 20-Dec-02 A
AUD1120 @ Aura/STDN, Radio Freq ICD 20-Dec-02 A DM
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